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INTRODUCTION

The United States Army Corps of Engineers (USACE) tasked OHM Remediation Services
Corp. (OHM), a wholly owned subsidiary of OHM Corporation, under the Pre-Placed Contact
NO. DACA45-96-D-0014, Delivery Order (DO) No. 0001, to perform remediation of Stack
Emission site at various locations associated with the NL Industries/Taracorp Superfund Site (NL
Site) in Granite City, Madison and Venice, Illinois.

1.1 SITE HISTORY

The NL Site includes the NL Industries/Taracorp Plant, a former secondary lead smelting
operation located at 16th Street and Cleveland Boulevard in Granite City, Illinois. Prior to 1903,
the plant included various smelting related equipment and processes. From 1903 to 1983,
secondary lead smelting occurred on site. These activities were discontinued during 1983 and the
equipment was dismantled.

In July 1981, St. Louis Lead Recyclers, Inc. (SLLR) began using equipment on adjacent
property owned by Trust 454 to separate components of the Taracorp waste pile. The objective
was to recycle lead bearing materials to the furnaces at Taracorp and send hard rubber off site for
recycling. SLLR continued operations until March 1983 when it shut down its equipment.
Residuals from the operation remain on Trust 454 property as does some equipment.

A State Implementation Plan for Granite City, Illinois, was published in September 1983
by the Illinois Environmental Protection Agency (IEPA). The IEPA’s report indicated the lead
non-attainment problem for air emissions in Granite City, Illinois, were in large part due to
emissions associated with the operation of the secondary lead smelter operation by Taracorp and
lead reclamation activities conducted by SLLR. The IEPA procured Administrative Orders by
Consent with Taracorp, SLLR, Stackorp, Inc., Tri-City Truck Plaza, Inc., and Trust 454 during
March 1984. The orders required the implementation of remedial activities relative to air quality .

NL Industries, as former owner of the location, voluntarily entered into an Agreement and
Administrative Order by Consent with the United States Environmental Protection Agency
(USEPA) and IEPA in May 1985 to implement a Remedial Investigation/Feasibility Study (RI/FS)
for the location and other potentially affected areas. Taracorp was not a party to the agreement
due to the fact it filed for bankruptcy. The USEPA determined the location was a Comprehensive
Environmental Response, Compensation, and Liability Act (CERCLA) facility and it was placed
on the National Priorities List on June 10, 1986.

1.2 DOCUMENT ORGANIZATION
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1.0 INTRODUCTION

This final project report is intended to provide a detailed description of the tasks involved
in performing the work. Section 2.0 describes the scope of work involved in the preparation of
the site-specific plans, performance of site administration/logistical support,
mobilization/demobilization, site preparation/teardown, and the operational/technical scope of
work performed. Section 2.0 also compares the actual scope of work performed with the planned
scope of work in general terms. Section 3.0 describes the technical approaches implemented to
accomplish the operational and technical tasks of the project including sampling, analysis, waste
transportation, and waste disposal. Section 4.0 describes the Health and Safety approaches
implemented to accomplish the operational tasks of the project. Section 5.0 and 6.0 contain the
quantity summary tables and verification analytical summary tables respectively. Appendix ‘A’
depicts the Flow Charts showing work performance. Appendix ‘B’ provides detailed descriptions
of the work performed at each remedial location, as well as, tables and maps detailing the
sampling and analysis. Appendix ‘C” provides the results of the Air Monitoring.

USACE Project 18819
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2.0 SCOPE OF WORK

The scope of work for this project was delineated by the documents USACE supplied to OHM
entitled: Scope of Work for Contract DACA45-95-R-0015, Stack Emissions (Lead) Removal, Madison,
Illinois.

The scope of work generally encompassed the following tasks:

> Preparation of site-specific plans

> Site administration and logistical support
> Mobilization and demobilization

> Site preparation and teardown

> Excavation, Backfill and Compacting

> Turf

4 Operational scope of work

> Waste transportation and disposal

2.1 PREPARATION OF SITE-SPECIFIC PLANS

OHM revised the site-specific project work plan (WP) from DO 17 to serve as a guideline
describing how the work was to be performed in order to meet the requirements specified by USACE. The
WP also included the chemical data acquisition plan (CDAP) and the location-specific health-and-safety
plan (LSSHP).

Variances to the WP occurred during the project but were conducted only under
authorization/direction of the USACE on-site representative(s). His/her purpose was to allow the project
to function more efficiently while still remaining within all regulatory requirements. These variances are
referenced and described in the relevant sections of this report.

The CDAP was prepared as a guideline to describe how, where, and how many samples would be
collected. The laboratory analysis methods to be used, per the requirement of USACE’s revised scope of
services, were also outlined in the CDAP. In response to existing field conditions, this CDAP was
amended to add the quality assurance project plan (QAPP) during the actual performance of work (see

Section 2.6 for these amendments).

USACE Project No. 18819
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2.0 SCOPE OF WORK

The LSSHP was prepared as a guideline describing the health and safety procedures which would
be followed during the performance of the project. LSSHP addressed physical, chemical, and
environmental hazards unique to this project site. This LSSHP was amended prior to the project to allow
remedial work to be performed by personnel wearing modified USEPA Level D personal protective
equipment (PPE). The results of air monitoring indicated personnel could safely perform work at the
remedial locations wearing poly tyvek suits, booties, gloves, hard hats, and safety glasses without
respirators. The results of the air monitoring are found in Appendix A of this project final report. Details
pertaining to health and safety issues are discussed in Section 4.0, Health and Safety Summary.

2.2 SITE ADMINISTRATIONAL/LOGISTICAL SUPPORT

The project site administration was centrally located at # 10 Farrish in Madison, Illinois. Site
administrative activities performed from this location included:

Site Supervisor

Cost tracking/reporting

Health and Safety administration

Waste tracking/documentation

Field sampling/analytical support

Field purchasing/subcontract management
Logistical support

v v ¥ Vv v Vv Vv

Prior to the physical work, logistical preparation activities were performed, including the following
activities:

Conducting a pre-construction meeting
Verifying waste hauling licenses

Meeting with property owners

Locating utilities at necessary sites
Establishing transportation routes
Coordinating with local agencies and hospital

vy v v v v V¥

2.3 MOBILIZATION/DEMOBILIZATION

OHM performed mobilization of personnel and equipment primarily from its facility in O’Fallon,
Missouri. A large percentage of the heavy equipment utilized on this project came from local vendors
acting as subcontractors.

2.3.1 Subcontractors

Subcontractor activities were managed by the OHM project manager and site supervisor, and by
USACE when necessary. Subcontractors were responsible for transportation, disposal, backfill material,
sod and on-site equipment.

USACE Project No. 18819
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2.0 SCOPE OF WORK

2.3.2 Permits

All necessary permits and licenses were secured before site mobilization. The transporter
companies and disposal facilities were USEPA-licensed. Prior to mobilization, all on-site employees
completed Occupational Safety and Health Administration (OSHA) 40-hour hazardous material training.

2.4 MOBILIZATION/DEMOBILIZATION
Sites were set up and/or torn down at each remedial lot.

2.4.1 Command Center

The command center served as the central location from which all personnel were dispatched to
their respective work locations each day or as needed. The command center was located inside of a
secured building and was equipped with computers, copiers, facsimile machine, telephones, and base radio.
The rear of the building also served as a storage area for OHM’s equipment, tools, and materials.

2.4.2 Remedial Locations

Site preparation was performed at each of the remedial locations. OHM set up decontamination
points for personnel and equipment and exclusion zones were established prior to excavation. These
exclusion zones were identified with orange snow fencing and yellow caution tape across existing fencing.
They remained in place until backfill had been completed to a sufficient depth.

Excavation equipment used on the site was decontaminated prior to demobilization or backfill.
Gross contamination was scraped from the machines before they were washed. As a dust control measure,
the decontamination rinse water was collected and applied to the last load of contaminated soil.

2.5 OPERATIONAL SCOPE OF WORK PERFORMED

The excavation activities involved the removal of contaminated soils from the remedial sites.
Restoration involved backfilling, seeding, and sodding of the sites after completing the remedial activities.
The scope of work for this portion of the project is illustrated in Figure 2.1.1 The operations Flow Chart
is depicted in Appendix A-1.

OHM’s schedule for excavation was developed to facilitate logistical management and limit the
time required to transport equipment and crews from location to location. During excavation activities,
engineering controls and security measures, such as surrounding the exclusion zones with fluorescent
orange polyvinyl chloride (PVC) barrier fencing, were employed to prevent cross contamination and
unauthorized entry into exclusion zones.

USACE Project No. 18819
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2.0 SCOPE OF WORK

Each of the stack emission sites had unique characteristics which mandated particular
methodologies of remediation.

2.5.1 Pre-construction Activities

Pre-construction activities for this portion of the project included the following items:

> Conducting a pre-construction meeting with USACE
> Issuing subcontracts
> Communication with Julie Corporation (the utilities’ identification organization in Illinois)

to locate potential underground utilities at the site

> Obtaining permits
> Obtaining soil samples for waste characterization
> Videotaping residential properties for restoration purposes

2.5.2 Construction Activities-Lots

The excavation techniques employed at each location varied according to location accessibility,
depth, and extent of material. Minimization of disturbances to adjoining properties/areas was also a key
consideration in performing each excavation. OHM used Bobcat mini-excavators, TL26, Takeuchi,
TCMB806 along with Kobota Tractors and manual removal methods.

Dust control was a major consideration. A storage system with pump and hose were available at
all times to prevent fugitive emissions. A water truck was also utilized to provide additional dust control
and to transport water to sites for decontamination.

Most of the residential yards needed to have sod removed at varying depths of soil. Wastes were
excavated using a track excavator, TAKEUCH]I, and/or a Bobcat. At some locations, hand digging was
necessary. Special soil was loaded into licensed waste hauler trucks for transportation to the disposal
facility.

Most of the driveways contained aggregate soil mixtures. Most locations were accessible but
required smaller equipment and hand digging. Non-hazardous waste (special waste) was classified
analytically. The special waste was loaded into licensed haul trucks and sent to the disposal site.

USACE Project No. 18819
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2.0 SCOPE OF WORK

2.5.4 Restoration

After excavation to predetermine depth had been achieved, OHM restored the location to pre-
remedial conditions. Excavation areas were backfilled with clean soil and restoration was completed as
required by the specifications. Sodding, seeding, and revegetation were performed when necessary.

2.5.5 Waste Removal

Wastes removed from the sites were transported to one of two locations. Milam RDF/Chain of
Rocks. Figure A-2 in Appendix A shows the flow chart for T&D.

2.6 SAMPLING AND ANALYSIS

The following paragraphs detail the sampling and analysis tasks, as well as CDAP
amendments/adjustments.

2.6.1 Sampling and Analysis Tasks

The sampling and analysis tasks for this project involved the following items:

Street Sweeping

Pre-characterization sampling and analysis of sites included as delineated by USACE
Pre-characterization sampling and analysis if additional sites

Resample (stack emission) as directed by USACE

Backfill sampling

vy v v v V¥

Street Sampling

OHM collected random grab samples from streets, as directed by USACE, for the purpose of
determining the lead content of the street.

As per the scope of services issued to OHM by USACE, material at the residential sites exhibiting
concentrations of total lead greater than 500 mg/kg were to be removed and disposed.

Samples were collected from one point in the front yard and one point in the back yard. Both
samples collected were at least 10 feet from any structures if possible.

Site Pre-Characterization Sampling and Analysis
As the project progressed, the need to establish the level of effort anticipated for each upcoming

site became much more apparent. The need to precharacterize each of the remedial locations to establish
reasonable estimates of non-hazardous waste requiring removal was made evident via an amendment to the

USACE Project No. 18819
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2.0 SCOPE OF WORK

CDAP. The site pre-characterization sampling and analysis efforts were applied to non-hazardous (stack
emission) sites. The primary purpose of these efforts was to confirm or refute the potential contamination
at each remedial location and to obtain an indication of the extent of contamination at sites with lead
concentrations greater than 500 mg/kg. The most efficient and productive approaches to the pre-
characterization sampling and analysis, which include the steps described in the following paragraphs, were
ultimately developed for the residential lots.

Pre-characterization sampling and analysis at the residential lots included the establishment of two
sample locations at each site. The two sample points were positioned at the center of the front and back
yard of each location. One sample was then collected at the following depths from each sample location:
0 to 3 inches, 3 to 6 inches, and 6 to 12 inches.

The laboratory analysis of the samples followed the logic as below. The two samples representing
the top 3-inch layer of each of the locations were analyzed for total lead and toxicity characteristic leaching
procedure (TCLP) lead. The second and third set (representing 3 to 6 and 6 to 12 inch depths) were
analyzed for total lead only.

This is depicted in Figure A-3 in Appendix A.
Pre-characterization of Additional Sites

Under authorization of USACE, OHM performed the pre-characterization sampling of additional
sites over and above the original scope of services. The objective of this was to determine the potential
presence of lead contamination with anticipation for the planning of remediation at these same sites. The
technical approach for this task involved the same approaches as mentioned in the preceding paragraphs
concerning pre-characterization.

2.6.2 CDAP Amen t/Adj ents
Development of the Sampling for Backfill Material

An amendment for the sampling and analysis of backfill was designed to show that incoming
backfill material was clean to USEPA standards. This was done as a composite sample on every 1000
cubic yards of backfill and run for the following analysis:

TCLP for Cd, Cr, Pb
PAH-IEPA Levels
Pesticides/PCB’s
TPH

GRO

DRO

Total VOC’s

¥y v v ¥ Vv v v
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2.0 SCOPE OF WORK

2.7 TRANSPORTATION AND DISPOSAL

The transportation and disposal (T&D) of waste from the sites included the shipment of non-
hazardous waste shipped to the Chain of Rocks facility/Milam facility. The special waste was transported
by Garcia Trucking. The transportation of the waste was performed with tandum dump trucks.

2.7.1 Transportation of Waste

Each site was identified by an address which was written on the manifest. The site was then
assigned a 5-digit manifest document number at the time of shipment. This system ensured the trucks
origin was documented.

The State of Illinois requires each special waste shipment be on an all Illinois manifest. This
allowed each shipment of special waste to also be cross-referenced with the preprinted Illinois manifest
document.

2.7.2 Disposal of Wastes

This project involved the removal and disposal of special non-hazardous industrial waste (non-
hazardous waste) which was primarily removed from residential locations. The objective of the non-
hazardous waste excavation efforts was to remove all material exhibiting concentration of total lead above
500 mg/kg, but less than 5 mg/l, when analyzed by TCLP.

Disposal characterization of waste was determined by analyzing composite samples, as directed
in Section 2.6. Pre-characterization analysis was done at each site to verify depth of lead contamination.
The characterization of certain waste as non-hazardous was confirmed at each site with the performance
of TCLP lead analysis of composite samples.

The disposal facility subcontracted to provide non-hazardous waste disposal was the Chain of Rocks
facility/Milam. OHM obtained the approved waste profile by providing analytical that was previously
performed under the Rapid Response Contract.

USACE Project No. 18819
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3.0 TECHNICAL APPROACH

The stated objective of this project was to excavate and dispose of lead contaminated soil in yards
of residential communities as per the Record of Decision between the USEPA, IEPA, and the potentially
responsible parties (PRPs) for the Superfund site.

This section describes the general approach implemented to complete the work in the residential
lots. The methods implemented to perform the work on this project fall into one category:

» residential lots( Non-Hazardous)

The operational effort extended was supported by the technical information that was gained through
implementation of the following:

» Sampling and analysis, Appendix A-3
» CDAP amendment/adjustment
» Transportation and disposal, Appendix A-2

3.1 PRE-CONSTRUCTION ACTIVITIES

The pre-construction activities performed during this project were predominantly associated with
obtaining disposal permits; obtaining transportation permits; preparing and delivering notifications of
work to the public; attending public meetings; and identifying utilities at each remedial location. Many
of these pre-construction activities were performed on an on-going basis as the project proceeded from one
remedial location to the next.

The permits for the disposal of non-hazardous waste were obtained prior to shipment of the waste.

Before work progressed from one remedail location to the next, the identification of utilities was
coordinated from the command center by OHM’s saftey supervisor. The identification of the utilities was
coordinated with Julie Corporation. OHM's safety supervisor would telephone Julie Corporation and notify
the organization of OHM's intention to perform work at a given site. Julie Corporation would then issue
a "dig number" to OHM and notify all utility companies listed to provide service for the area of concem.
Typically, the utility companies would mark the utilities on the site within 48 hours of OHM's initial
contact with Julie Corporation.

Required transportation permits were obtained by OHM's subcontractors who performed the
transportation of waste and equipment at and through the cities of Madison, Venice, and Granite City,
Illinois.

USACE Project 18819
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3.0 TECHNICAL APPROACH

3.2 SAMPLING AND ANALYSIS
The sampling and analysis tasks involved the following items:

» Laboratory confirmation sampling and analysis
» Pre-characterization sampling and analysis
» Backfill sampling

As per the direction of USACE, material at the residential sites exhibiting concentrations of total
lead greater that 500 mg/kg were removed and disposed.

3.2.1 Pre-Characterization Sampling and Analysis

As the project progressed, the need to establish the level of effort anticipated for each upcoming
site became much more apparent. The need to pre-characterize each of the remedial locations for
establishing reasonable estimates of non-hazardous waste requiring removal was made evident through
incorporation into the CDAP. The site pre-characterization sampling and analysis efforts were applied
to non-hazardous(stack emission) sites. The primary purpose of the pre-characterization sampling was
to confirm presence of non-hazardous waste meeting the action level. The most effective and productive
approaches to the pre-characterization sampling and analysis were ultimately developed for the
residential lots.

3.2.2 Technical Approach to Stack Emission Lots

The technical approach to the stack emission lots differed from the residential battery casing
cleanups in the respect no confirmation sampling was necessary. The reason for this was due to previous
sampling results yielding a pre-determined depth per USEPA. Consequently, yards were excavated to this
pre-determined depth. In addition, all waste was shipped out as special-direct to a landfill.

USACE Project 18819
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3.0 TECHNICAL APPROACH

3.3 CHEMICAL DATA ACQUISITION PLAN AMENDMENTS/ADJUSTMENTS

3.3.1 Development of the Sampling for Backfjll Material

An amendment for the sampling and analysis of backfill material was designed to show that incoming
backfill material was clean to USEPA standards. This was done as composite samples on every 1000 cubic feet
of backfill and run for the following analysis:

TCLP for Cd, Cr, Pb
PAH-IEPA levels
Pesticides/PCB

TPH

GRO

DRO

Total VOC’s

Yy v v v v Vv v

3.4 TRANSPORTATION AND DISPOSAL

The T & D of waste removed from the sites included the shipment of non-hazardous waste by Garcia
Trucking to Chain of Rocks Landfill/Milam in Granite City, IL.

3.3.1 Transportation of Waste

Each site was identified by an address which was written on the manifest. The site was then assigned
a 5-digit manifest document number at the time of shipment. This system ensured the trucks origins were
documented.

3.3.2 Disposal of Wastes

Disposal characterization of the waste was determined by analyzing composite samples, as described
in Section 2.6. Verification of waste characterization was performed at each site through pre-
characterization efforts. The characterization of certain waste as non-hazardous was confirmed at each
site with the performance of total lead and TCLP lead analysis of composite samples.

The disposal facility subcontracted to provide non-hazardous waste disposal was Chain of Rocks/Milam
in Granite City, IL. OHM obtained the approved waste profile by providing analytical that was previously
done under Rapid Response Contract.
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4.0 HEALTH AND SAFETY SUMMARY

4.1 PROJECT SUMMARY AND CONCLUSIONS

Figure A-4 in Appendix A depicts the Safety Flow Chart

4.1.1 SUMMARY

The following summarizes the health and safety aspects of this project:

Task-specific hazard evaluations were performed each day at each work site prior
to the start of work.

Air monitoring data was used during this project to verify appropriate personal
protection was being used for site conditions. Personnel medical monitoring was
performed prior to and at the end of the project to determine lead levels in the
blood.

Perimeter samples indicated total lead concentration below the action limit
established in the LSSHP. Although results obtained are “after the fact,” no
personnel or citizens were at risk to exposure at any time.

Personnel air sampling data indicated no detectable reading for total lead. There
were no recorded cases of personnel overexposure to ambient lead levels.

4.1.2 CONCLUSIONS

Following completion of the project, the OHM Health and Safety Department made the
following conclusions:

‘The LSSHP was effectively implemented to address the health and safety hazards

associated with each phase of site operations and to meet the requirements set forth
in 29 CFR 1910.120.

The existing LSSHP is appropriate for future phases of work at this site involving
the same work activities.

Future work should be performed in Level D PPE with appropriate air monitor ing
to verify the selection of PPE. An action level of 30u.g/m3 should be used to
warrant controls. Once monitoring shows consistent reading below the action
level, the amount and frequency of air monitoring may be appropriately
limited/reduced.

USACE
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4.0 HEALTH AND SAFETY SUMMARY

> Special attention should be paid to prevent any recordable accidents and near
misses during the course of future work. Routine tasks should be reviewed and
evaluated for potential hazards.

4.2 SITE SAFETY AND HEALTH PLAN EVALUATION

A LSSHP was issued before the start of this project to address the health and safety
hazards associated with each phase of site operations. The plan met the requirements of 29 CFR
1910.120. The phases of work addressed in the LSSHP include the following:

> Mobilization

> Installation of perimeter fence

> Soil sampling

> Excavation of contaminated soil

> Load-out of contaminated soil

> Backfill of excavation

> Restoration of disturbed areas

> Decontamination and demobilization

4.2.1 Provisions
Once on site, waste materials were designated to be directly loaded into dump trucks.

Provisions were made to address heavy equipment, excavation and other physical hazards.
Hazards associated with vehicle and pedestrian traffic in work areas roadways were control led by
the use of warning signs, “Men at Work” signs, and road guards to direct traffic.

4.2.2 Personal Protective Equipment

PPE visions were made to minimize exposure to lead contamination for personnel on site.
Level D PPE inciuded the following:

> Hard hat

> Safety glasses

> Steel-toed leather safety shoes/boots

> Poly tyvek coveralls

> Nylon booties (under) and Robar/Tingley Boots (outer)

> Inner sample gloves, outer cloth or leather gloves
USACE Project No. 18819
Granite City, lllinois Revison 0
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4.0 HEALTH AND SAFETY SUMMARY

An action level of 15.0 ng/m3 of airborne lead, as determined by integrated sampling, was
set by USACE to upgrade the level of PPE to Level C (including use of an air purifying
respirator.) Air monitoring was performed for the duration of remedial activities to ensure proper
PPE use.

4.3 SITE SAFETY

4.3.1 Accidents

Employee safety was OHM’’s first priority. After performing more than 26,507 man hours
on this project, OHM personnel suffered no OSHA-recordable accidents or injures.

4.3.2 Preventative Measures

A number of measures were taken on site to prevent accidents and injures. Daily safety
meeting were held to discuss: hazards associated with upcoming work tasks; the use of specific
tools and equipment; and other chemical, physical, and environmental hazards associated with site
work. Task-specific hazard evaluations were performed each day at the work sites prior to the
start of work.

Controls were used to eliminate the hazards associated with vehicle and pedestrian traffic
near the work locations. Warning signs were posted and guards were used to direct traffic.

A heat stress prevention program was also instituted on site. Personnel heat stress
monitoring was performed to prevent heat related illnesses during work in high ambient
temperatures. Site workers’ pulses, body temperatures, and blood pressures were taken before
and after each break. Work-rest schedules were determined by the results of this monitoring in
accordance with the LSSHP heat stress monitoring criteria.

Specific work/rest regimens were established at the start of every work day based on the
specific work conditions for that day (temperatures, time of day, amount of sun or shade, etc.)
Breaks were taken in shady areas as designated throughout the work shift. Personnel removed
PPE and were given cool liquids to drink (e.g., juice, water). Visual observation by a designated
safety official was used to identify individuals exhibiting symptoms of heat-related illness and to
take the necessary actions.

4.4 EXPOSURE MONITORING
USACE Project No. 18819
Granite City, lllinois Revison 0
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4.0 HEALTH AND SAFETY SUMMARY

Methodology

Air monitoring was performed to determine the ambient levels of total suspended
particulates generated during excavation and to determine total ambient lead exposure for site
personnel and perimeter emissions. At the start of each work day, wind direction was used to
determine the placement of sampling instruments on site.

Personnel and perimeter samples were taken to determine the levels of total lead in the air
of the personal breathing zone and at the site perimeter. Lead samples were collected and
analyzed using NIOSH Method 7300 and battery-operated air sampling pumps (Gillian or
equivalent) fitted with 37-millimeter (mm) mixed cellulose ester (MCE) filters (0.8-micron pore
diameter).

Perimeter Samplin

Three perimeter samples were taken daily over the course of the work shift. One sample
was taken upwind of site operations and two were taken downwind. Perimeter samples were
taken above ground levels (approximately 4 to 5 feet in height) to characterize the breathing zone
and to prevent contamination due to foot traffic. The pump flowrate was calibrated and set at
approximately 20 liters per minute for the duration of the task (about 8 hours.)

Samples were assigned identification numbers based on an established code. The analytical
laboratory used was UEC Lab, 4000 Tech Center Drive, Monroeville, Pennsylvania. Standard
turnaround time for sample results was 24 to 48 hours by facsimile; original data was then
returned by mail.

Personnel Samplin

Personnel air samples for lead were taken for a respective number of employees
performing intrusive activities within the exclusion zone (one employee from each job category;
at least two employees per day per site). The sample were taken in the person’s breathing zone
for the duration of the day’s shift. Samples were collected at the end of the work day and sent
to the analytical laboratory for analysis of total lead. A blank sample was included in shipment.

Medical Monitoring

Personnel blood lead levels were determined prior to and after the completion of work for
this project.
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5.0 QUANTITY SUMMARY TABLE

Quantities of material were tracked for each lot or site remediated. Table 5.1 presents a
summary of these totals.

USACE Project No. 18819
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TABLE 5.1

QUANTITY SUMMARIES
- NTRACT DACA45-96-D-0014
.__-#0001 OHM PROJECT #18819
Site Special Backfill Topsoll |  Sod ca6 ca-7 Concrete
L Address cuyd loads ton 1 sq yd ton ton sqyd
| TOTAL 8551.88 a1 391651 . 23560 1560.57 1443.84 0
1712 Chestnut 39.81 0 2324 120 | 1293 24.58 )
1714 Chestnut 56.82 3 0 120 13.58 0
11722 Chestnut f 74.57 1 43.15 120 14.41 14.55
1728/30 Chestnut | 4265 1 59.35 300
1740 Chestnut 8583 0O @5 a8
11750 Chestnut 53.00 o 8709 | a0 | o . 1135
(1710 Cleveland 10476 3 . 541 STONE | 3847 o
1734 Cleveland 109.38 s | s62 360 12.28 55.5 |
2030 Cleveland 6802 0 5935 . 180 0 32.12 |
12032 Cleveland | 5822 1 1385 . 180 14.88 14 !
2036 Cleveland 30.62 0 1415 [ 120 0 0
2260 Cleveland | 8se2 0 636 | 360 5222 | 1424
1635/37 Delmar 22268 16 83 | 360 o | 0
1712704 Demar | 145.13 8 3704 300 28 | 1292 j
1715 Delmar | 2%s 9 L 217.04 430 5426 0 |
11720 Delmar 3o 9 128 20 0 ’
11726 Delmar 7037 o | 2635 300 2042
— 1732 Delmar 136.8 3 L 7725 420 49.28 1453
1737 Delmar 15038 3 7251 240 25.78 396
|1741/43 Delmar 93.03 3 945 300 2749 5
|2263/65 Delmar 88 61 4 64.55 80 . 0o | 256
1737/39 Edison 1 222.63 6 287 30 | 4594 1696 | j
1741/43 Edison . 198.11 6 56.95 480 37.66 684 |
1801 Edison 13853 0 0 STONE 135.71 93.51
1807 Edison T 215.24 8 35.76 180 55.9 L 26.04
1208 Grand 6749 1 5475 | 280 | 0 | 143
11216720 Grand 175.88 o es4 890 | 2651 26.21
11225 Grand 104.12 6 | 50.9 240 0 ] ‘ |
1226 Grand 45.45 3 | 2383 240 0 f ?
1229 Grand 142.39 8 | 4767 420 40.18
1232 Grand | 14551 8 44.14 300 14.51 30.49
1238 Grand . 167.15 7 496 B0 . 2854 30.01 B
1306 Grand 165.34 8 6135 B0 | 1449 23 |
1308 Grand 90.45 REEY 20 0 0 [
11310 Grand 52.31 1 | 269 180 14.77 0 ‘1
1312 Grand 72.46 4 . 2675 | 180 0 0
1329/31 Madison 56.03 0 2224 | 120 | 5878 0
1333 Madison 89.37 0 0 | SsTONE | 12162 | 0 ;
1627 Maple 10726 9 i 13 540 | 4205 0 ]
e 1632 Maple | 14235 5 43.05 240 66.73 14.25




|709 Niedringhaus

91.11

5 13.8 240 o -

:828 Niedringhaus 46.68 88 41.3 420 30.39 13.85 -
'830 Niedringhaus 12837 7 4475 420 0 14.03 -
833/5/7/3 Niedringhaus | 588.45 41 240.3 1320 26.89 38.86 -
i901/03 Niedringhaus J 136.15 0 237.2 1200 0 43.88

1634 Olive 8854 8 0 240 0 39.02 )
1635 Olive | 159.94 9 52 360 0 0 -
1712 Olive 65.03 0 73.2 320 0 106.12 )
1716 Olive 216.06 7 4145 300 0 14.59 .

1732 Olive 48.15 1 243 270 0 427 o
1735 Olive 79.07 4 415 300 12.98 0o .

1737 Olive 45.77 0 0 STONE 0 57.48 B
1626 Spruce 64.27 0 52.15 360 0 51.36

1634 Spruce 122.34 6 11439 240 0 11.69

1716 Spruce 66.94 0 537 300 0 285

1632 State 115.71 2 0 STONE 200.8 0

1634 State 229.56 15 137.7 600 739 0

1638/40 State 240.14 3 925 | 420 57.55 14

1709/11 State 158.19 9169 | 360 57.04 13.47
11713/15 State 184.09 4 7282 | 420 53.94 39.26

11717 State 426.9 16 23422 . 780 67.78 271
[1733Walnut  118.75 2 66.3 300 0 40.9
1745 Walnut 10243 3 88.87 540 0 43.15
M747Walntt | 1633 7 65.42 330 0 62.41
12510 West 20th 8512 3 14.4 480 0 0 |
2612 West 20th 91.1 0 75.31 600 0 136 |
1302 18th 103.61 0 26.09 180 0 1439 |

1308 18th 409 2 27.95 210 0 0 |

1310/12 18th 44.84 1 61.88 480 0 14.23




6.0 VERIFICATION ANALYTICAL SUMMARY TABLE.

6.1 STACK EMISSION SITES

Stack emission sites were not sampled for verification. This was due to the fact that a
predetermined depth for excavation was given to OHM by USACE for each stack emission site.

Stack emission sites are sampled for pre-characterization analysis. Depth’s from
Woodward/Clyde Sampling are being reviewed by the USEPA and may result in re-sampling.

USACE Project No. 18819
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7.0  PHOTO REPRESENTATION.

All sites in all phases of the Granite City project were documented by photographs and
video cassettes. Each property was documented with before, during, and after photographs and
videos. The following sections are representative of the various types of work performed during
Phases 1, 2, and 3. Not all properties - only selected, representative samples - are presented in
this final report, in order to minimize the volume of paper. All progress work is explained below
each photograph and typifies all similar activity.

7.1 1716 SPRUCE
7.2 1216-20 GRAND
7.3 1734 CLEVELAND

7.4 STREET SWEEPING

USACE Project 18819
Granite City, Illinois Revision 0
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7.1 1716 SPRUCE

PROJECT # 18819
CPICTURE  STREET DESCRIPTION OF PICTURE o
| NUMBER ADDRESS -
1716 SPRUCE _ VIEW OF PROPERTY BEFORE EXCAVATION -
2 1716 SPRUCE  VIEW OF PROPERTY BEFORE EXCAVATION
3 1716 SPRUCE . VIEW OF PROPERTY BEFORE EXCAVATION B
4 1716 SPRUCE _ VIEW OF PROPERTY BEFORE EXCAVATION B
.5 1716 SPRUCE __ VIEW OF EXCAVATION
6 1716 SPRUCE  VIEW OF LOAD-OUT
' 7 1716 SPRUCE _ VIEW OF RESTORATION
8 1716 SPRUCE __ VIEW OF PROPERTY COMPLETED
9 1716 SPRUCE _ VIEW OF PROPERTY COMPLETED
|10 1716 SPRUCE___VIEW OF PROPERTY COMPLETED
| |
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7.2 1216-20 GRAND

PROJECT # 18819
~ PICTURE STREET DESCRIPTION OF PICTURE
__NUMBER ADDRESS

1216-20 GRAND

VIEW OF PROPERTY BEFORE EXCAVATION

1216-20 GRAND

_ VIEW OF PROPERTY BEFORE EXCAVATION

1216-20 GRAND

VIEW OF PROPERTY BEFORE EXCAVATION

4 1216-20 GRAND  VIEW OF EXCAVATION AND DUST CONTROL

5 1216-20 GRAND ' VIEW OF LOAD-OUT -

6 1216-20 GRAND  VIEW OF RESTORATION -

7 1216-20 GRAND  VIEW OF SOD WORK B

8 1216-20 GRAND ' VIEW OF PROPERTY COMPLETED -
9  1216-20 GRAND VIEW OF PROPERTY COMPLETED -
10 1216-20 GRAND | VIEW OF PROPERTY COMPLETED
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7.3 1734 CLEVELAND

PROJECT # 18819

~ PICTURE
_ NUMBER

STREET
ADDRESS

DESCRIPTION OF PICTURE

1 1734 CLEVELAND

VIEW OF PROPERTY BEFORE EXCAVATION

2 1734 CLEVELAND

VIEW OF PROPERTY BEFORE EXCAVATION

VIEW OF PROPERTY BEFORE EXCAVATION

3 1734 CLEVELAND
4 1734 CLEVELAND

VIEW OF EXCAVATION AND DUST CONTROL =

5 1734 CLEVELAND ' VIEW OF LOAD-OUT B -
6 1734 CLEVELAND _VIEW OF RESTORATION S
7 1734 CLEVELAND . VIEW OF SOD WORK -

8 1734 CLEVELAND

VIEW OF PROPERTY COMPLETED

9 1734 CLEVELAND

10 1734 CLEVELAND VIEW OF PROPERTY COMPLETED ===
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7.4 STREET SWEEPING

PROJECT # 18819
- PICTURE STREET DESCRIPTION OF PICTURE
. NUMBER ADDRESS o
1 STREET SWEEPING _ VIEW OF STREET SWEEPING -
2 STREET SWEEPING _ VIEW OF SWEEPER ESCORT TRUCK
3 STREET SWEEPING _ VIEW OF SWEEPER -
4  STREETSWEEPING VIEW OF SWEEPER
5 STREET SWEEPING VIEW OF SWEEPER
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FLOW CHARTS
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APPENDIX B

REMIDIAL LOCATION WORK
DESCRIPTION



APPENDIX B - REMEDIAL LOCATION WORK DESCRIPTIONS

APPENDIX B - REMEDIAL LOCATION WORK DESCRIPTIONS

1712 Chestnut 1312 Grand

1714 Chestnut 1329/31 Madison
1722 Chestnut 1333 Madison
1728/30 Chestnut 1627 Maple

1740 Chestnut 1632 Maple

1750 Chestnut 709 Niedringhaus
1710 Cleveland 828 Niedringhaus
1734 Cleveland 830 Niedringhaus
2030 Cleveland 833/5/7/9 Niedringhaus
2032 Cleveland 901/03 Niedringhaus
2036 Cleveland 1634 Olive

2260 Cleveland 1635 Olive

1635/37 Delmar 1712 Olive

1712/14 Delmar 1716 Olive

1715 Delmar 1732 Olive

1720 Delmar 1735 Ohive

1726 Delmar 1737 Olive

1732 Delmar 1626 Spruce

1737 Delmar 1634 Spruce

1737 Delmar 1716 Spruce
1741/43 Delmar 1632 State

2263/65 Delmar 1634 State

1737/39 Edison 1638/40 State
1741/43 Edison 1709/11 State

1801 Edison 1713/15 State

1807 Edison 1717 State

1208 Grand 1733 Walnut
1216/20 Grand 1745 Walnut

1225 Grand 1747 Walnut

1226 Grand 2510 w.20"

1229 Grand 2612 W.20"

1232 Grand 1302 18"

1238 Grand 1308 18"

1306 Grand 1310/12 18"

1308 Grand

1310 Grand

USACE Project No. 18819
Granite City, [llinois Final Report
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1712 Chestnut

Action Date: 11-04-96

Loadout: 11-06-96

Restoration Begins: 11-11-96
Restoration Completed: 11-12-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 6 inches was established by USEPA prior to work commencing.

*The excavation of special waste yielded a total of 39.81 cubic yards, which was shipped
to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1712 Chestnut
. SPECIAL :BACKFILL TOPSOIL | SODOR - CA6  CA-7 SAND CONCRETE OTHER

; WASTE ' (LOADS) ' (TONS) ‘ SEED : (TONS) (TONS) (TONS)
. 39.81] 0/ 23.24 120 12.93 24.58 0 0 0
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1714 Chestnut

Action Date: 10-29-06

Loadout: 10-30-96

Restoration Begins: 10-31-96
Restoration Completed: 11-01-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 56.82 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - Sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

1714 Chestnut

SPECIAL 'BACKFILL TOPSOIL | SODOR |

WASTE  (LOADS) (TONS) ' SEED

CA6 f CA-7

(TONS) ' (TONS) ' (TONS)

SAND |CONCRETE OTHER

56.82 3 0 120

13.58'

0 \

0 0 0]
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1722 Chestnut

Action Date: 08-05-96

Loadout: 08-09-96

Restoration Begins: 08-09-96
Restoration Completed: 08-10-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 6 inches was established by USEPA prior to work
commencing,.

*The excavation of special waste yielded a total of 74.57 cubic yard, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Hardy Turf
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

74.57 1 4315 1200  14.41 1455 0 0 0

QUANTITY SUMMARY FOR 1722 Chestnut
SPECIAL BACKFILL TOPSOIL i SOD OR CA6 |, CA7 | SAND ICONCRETE OTHER
WASTE _ (LOADS) (TONS) ' SEED __ (TONS)  (TONS) | (TONS) N
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1728/30 Chestnut

Action Date: 10-28-96

Loadout: 10-29-96

Restoration Begins: 10-31-96
Restoration Completed: 11-02-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 42.65 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1728/30 Chestnut

SPECIAL BACKFILL TOPSOIL = SOD OR CA6  CAT

SAND 'CONCRETE OTHER

WASTE  (LOADS) (TONS) SEED (TONS)  (TONS) | (TONS)

42.65 1] 5935 300 0 0

0

0

0
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1740 Chestnut

Action Date: 09-05-06

Loadout: 09-06-96

Restoration Begins: 09-06-96
Restoration Completed: 09-09-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 85.83 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Hardy Turf - Sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1740 Chestnut

. SPECIAL !BACKFILLJ TOPSOIL SODOR ' CA6 CA-7 SAND CONCRETE OTHER
. WASTE ' (LOADS) | (TONS) SEED . (TONS) (TONS) (TONS)

| 85.83 0 935 480 0 0 0 0 0
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EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



1750 Chestnut

Action Date: 10-17-96

Loadout: 10-24-06

Restoration Begins: 10-25-96
Restoration Completed: 10-31-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 3 inches was established by USEPA prior to work commencing.

*The excavation of special waste yielded a total of 53.09 cubic yards, which was shipped
to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331
*TCM 802

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1750 Chestnut

SPECIAL BACKFILL TOPSOIL SOD OR CA-6 CA-7  SAND CONCRETE OTHER
WASTE  (LOADS) (TONS) SEED (TONS)  (TONS) (TONS)

53.09 87.09 480 0 1135 0 0 0
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1710 Cleveland

Action Date: 08-14-06

Loadout: 08-16-96

Restoration Begins: 08-20-96
Restoration Completed: 08-21-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 104.76 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:

*TL-26 Takeuchi *Roller
*17-KW Generator *Hand Tamper
*Bobcat X331

*Subcontractors:

*WMI - landfill
*Prochnow - Sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

1710 Cleviand

SPECIAL BACKFILL TOPSOIL SODOR

. WASTE : (LOADS) ' (TONS) SEED

CA-6
(TONS)

CA-7 SAND CONCRETE OTHER
. (TONS) (TONS)

104.76 3 54.1 ISTONE

38.47" 0

: 0 0 0
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1734 Cleveland

Action Date: 09-03-96

Loadout: 09-04-96

Restoration Begins: 09-05-96
Restoration Completed: 09-05-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 6 inches was established by USEPA prior to work commencing.

*The excavation of special waste yielded a total of 109.38 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Hardy Turf
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1734 Cleveland

| SPECIAL }BACKFILJTOPSOIL - SODOR ' CA®6 | CA-7 SAND CONCRETE OTHER
WASTE (LOADS) (TONS) | SEED _(TONS) ' (TONS) (TONS)

109.38 5 562 360, 1228 555 0 0 0
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2030 Cleveland

Action Date: 10-09-96

Loadout: 10-12-96

Restoration Begins: 10-14-96
Restoration Completed: 10-17-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 6 inches was established by USEPA prior to work commencing.

*The excavation of special waste yielded a total of 68.02 cubic yards, which was shipped
to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2030 Cleveland
| SPECIAL [BACKFILL| TOPSOIL SODOR | CA6  CA7  SAND CONCRETE OTHER
__WASTE | (LOADS) | (TONS) . SEED ' (TONS) ' (TONS) _(TONS) _ | ‘

| 68.02 0  59.35| 180 0 3212 0 0 0

|
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2032 Cleveland

Action Date: 10-09-96

Loadout: 10-12-96

Restoration Begins: 10-14-96
Restoration Completed: 10-17-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 3 inches was established by USEPA prior to work commencing.

*The excavation of special waste yielded a total of 58.22 cubic yards, which was shipped
to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2032 Cleveland

SPECIAL BACKFILL TOPSOIL SOD OR CA6  CA7 . SAND CONCRETE OTHER

WASTE (LOADS) @ (TONS) SEED . (TONS) (TONS)  (TONS)
. 5822 11 13.85, 180!  14.88 14 0 0 0
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2036 Cleveland

Action Date: 10-10-96

Loadout: 10-16-96

Restoration Begins: 10-16-96
Restoration Completed: 10-17-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 30.62 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2036 Cleveland

SPECIAL BACKFILL TOPSOIL{ SOD OR CA6 CA-7 SAND CONCRETE OTHER
WASTE (LOADS) (TONS) ' SEED (TONS)  (TONS) (TONS) ‘

30.62 0 14.15 120 0 0. 0 0 0
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2260 Cleveland

Action Date: 08-17-06

Loadout: 08-20-96

Restoration Begins: 08-23-96
Restoration Completed: 08-26-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 88.92 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:

*TL-26 Takeuchi *Roller

*17-KW Generator *Hand Tamper

*Bobcat X331 *JD Tractor
*Subcontractors:

*WMI - landfiil
*Keeven - Sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2260 Cleveland

)SPECIAL IBACKFILL| TOPSOIL SODOR  CA®6 CA-7 SAND (CONCRETE OTHER
| WASTE ' (LOADS) (TONS) SEED (TONS) . (TONS) (TONS)

. 88.92 0 63.6 | 360 5222 14.24 0 0
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1635/37 Delmar

Action Date: 09-09-96

Loadout: 09-13-96

Restoration Begins: 09-13-96
Restoration Completed: 09-19-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 222.68 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Hardy Turf
-sod
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1635/37 Delmar
SPECIAL BACKFILL TOPSOIL SODOR  CA®6 CA7  SAND CONCRETE OTHER
_ WASTE _ (LOADS) (TONS)  SEED __ (TONS) _ (TONS) _(TONS)

222.68 16 38.3 360 0 0 0 0 0
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1712/14 Delmar

Action Date: 09-25-96

Loadout: 10-01-96

Restoration Begins: 10-01-96
Restoration Completed: 10-05-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 145.13 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1712 Delmar
' SPECIAL iBACKFILL, TOPSOIL | SOD OR CA-6 CA-7 SAND |CONCRETE OTHER
. WASTE | (LOADS) (TONS) . SEED (TONS) : (TONS) (TONS) . 3

14513 8 3704 300 28 12.92 0. 0 0
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1715 Delmar

Action Date: 08-05-96

Loadout: 08-14-96

Restoration Begins: 08-16-96
Restoration Completed: 08-19-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA pnior to work
commencing.

*The excavation of special waste yielded a total of 236.6 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *Roller
*17-KW *Hand Tamper
*X331

*Subcontractors:
*WMI
-landfill
*Hardy Turf
-sod
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1715 Delmar
SPECIAL BACKFILL{ TOPSOIL SODOR ! CA-6 “CA-7 SAND CONCRETE OTHER
WASTE ' (LOADS) | (TONS) SEED | (TONS) (TONS) (TONS) .

2366 9  217.04! 430  54.26 0 0 0 0
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1720/22 Delmar

Action Date: 09-17-06

Loadout: 09-19-96

Restoration Begins: 09-20-96
Restoration Completed: 09-23-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 137.01 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - Sod




EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1720 Delmar
SPECIAL BACKFILL' TOPSOIL  SOD OR . CA-6 CA-7 SAND 'CONCRETE: OTHER
WASTE (LOADS) (TONS) ' SEED : (TONS) (TONS) (TONS)

1 420 0 0 0 o 0

13701 6. 128
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1726 Delmar

Action Date: 09-13-96

Loadout: 09-17-96

Restoration Begins: 09-19-96
Restoration Completed: 10-03-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 70.37 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod
*Hardy Turf
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1726 Deimar

SPECIAL BACKFILL TOPSOIL ;‘ SODOR CA-6 CA-7 SAND CONCRETE OTHER .
. WASTE _ (LOADS)  (TONS) SEED (TONS) ~ (TONS) (TONS)

| 7037, 9. 2635 300 0 2042 0 0 0
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1732 Delmar

Action Date: 10-07-06

Loadout: 10-09-96

Restoration Begins: 10-09-96
Restoration Completed: 10-10-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA pnior to work
commencing.

*The excavation of special waste yielded a total of 136.80 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - Sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1732 Delmar

SPECIAL BACKFILL' TOPSOIL SODOR = CA®6 CA-7 SAND CONCRETE OTHER
WASTE (LOADS) (TONS) ' SEED (TONS)  (TONS) (TONS)

136.8 3  77.25 420  49.28, 14.53 0. 0 0
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1737 Delmar

Action Date: 08-05-96

Loadout: 08-09-96

Restoration Begins: 08-10-96
Restoration Completed: 08-12-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 159.38 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *Roller
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Hardy Turf
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1737 Delmar
SPECIAL BACKFILL TOPSOIL 1 SOD OR CA-6 CA-7 SAND CONCRETE OTHER .
WASTE  (LOADS) (TONS)  SEED (TONS) . (TONS) (TONS) ‘
p— ‘ ‘
159.38 3! 72.51 240, 2578 39.6 0 0 0
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1741/43 Delmar

Action Date: 09-17-96

Loadout: 09-19-96

Restoration Begins: 09-19-96
Restoration Completed: 09-23-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 93.31 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1741/43 Delmar

SPECIAL BACKFILL TOPSOIL SODOR CA-6 CA-7 SAND CONCRETE OTHER
| WASTE  (LOADS) | (TONS) SEED  (TONS) (TONS) (TONS)

_93.03 3 3945, 300 0 2749 0 0 )
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2263/65 Delmar

Action Date: 08-20-96

Loadout: 08-22-96

Restoration Begins: 08-26-96
Restoration Completed: 08-28-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 88.61 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2263/65 Delmar

SPECIAL BACKFILL TOPSOIL £ SODOR  CA6  CA7  SAND CONCRETE OTHER
. WASTE _ (LOADS) (TONS)  SEED _ (TONS) ' (TONS) _(TONS)

. 8861 4  64.55 480 0 25.6 0 0 0,
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1737/39 Edison

Action Date: 10-11-96

Loadout: 10-16-96

Restoration Begins: 10-16-96
Restoration Completed: 11-02-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 222.63 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM806
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Hardy Turf
-sod
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1737/39 Edison

SPECIAL BACKFILL TOPSOIL] SOD OR CA-6  CA-7 SAND CONCRETE OTHER
WASTE _ (LOADS) (TONS) SEED (TONS) ' (TONS) (TONS)

| 22283 6 28.7 3000 4594 16.96 0 0 0
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1741/43 Edison

Action Date: 08-30-06

Loadout: 09-10-96

Restoration Begins: 09-10-96
Restoration Completed: 09-12-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 198.11 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - Sod
*Hardy Turf - Sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1741/43 Edison

SPECIAL 'BACKFILL' TOPSOIL SODOR = CA®6 CA-7 SAND CONCRETE OTHER
WASTE (LOADS) (TONS) ' SEED (TONS)  (TONS) (TONS)

198.11 6 56.95 480 3766 684 0 0 0.
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1801 Edison

Action Date: 11-04-96

Loadout: 11-11-96

Restoration Begins: 11-12-96
Restoration Completed: 11-13-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 138.53 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCMB806
*17-KW
*X331

*Subcontractors:
*WMI
-landfill



e’

EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1801 Edison
‘ SPECIAL [BACKFILL| TOPSOIL SODOR = CA-6 CA-7  SAND .CONCRETE OTHER
' WASTE | (LOADS) | (TONS) SEED (TONS)  (TONS)  (TONS)

138.53 0 0 STONE = 13571 93.51 0 0 0
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1807 Edison

Action Date: 10-28-06

Loadout: 10-30-96

Restoration Begins: 10-31-96
Restoration Completed: 11-01-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 215.24 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi *TCM806
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - Sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1807 Edison
| SPECIAL BACKFILL: TOPSOIL = SOD OR CA-6 CA-7  SAND ICONCRETE. OTHER
| WASTE | (LOADS) | (TONS) SEED (TONS) (TONS) ' (TONS)

. 215.24 8 3576 180 55.9 26.04 0 0 0
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1208 Grand

Action Date: 09-13-96

Loadout: 09-17-96

Restoration Begins: 09-17-96
Restoration Completed: 09-18-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 67.49 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



\\—/

OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1208 Grand
SPECIAL 'BACKFILL' TOPSOIL ., SODOR | CA6 CA-7 SAND CONCRETE OTHER
WASTE (LOADS) (TONS) ’ SEED  (TONS) (TONS) (TONS)
67.49 1 5475 280 0 143 0 0 0
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1216/20 Grand

Action Date: 09-10-96

Loadout: 09-14-96

Restoration Begins: 09-17-96
Restoration Completed: 09-19-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 175.88 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Hardy Turf
-sod



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1216/20 Grand

- SPECIAL |BACKFILL, TOPSOIL = SOD OR . CAS CA-7 ' SAND CONCRETE OTHER
;J WASTE | (LOADS) | (TONS)  SEED | (TONS) (TONS)  (TONS)

t

175.88 9 664 840, 26.51  26.21 0 0 0,




(youy)

“Ae2X3

yideq

16 08¢ ¥0S 0soL Gly 09t} puesd 0Z/912}H
"ON ‘ON ‘ON ‘ON ‘ON ‘ON ‘ON ‘ON ‘ON $S0.pPY
Wdd Wdd Wdd Wdd Wdd Wdd Wdd Wdd Wdd JaquinNAeals
o) o) o) g g <] v v v
yoeg pue juoid 2| - 9 yoeg pue juoid 9 - € yoeg pue juoid £ -0
61881# 109l0id

sisAjeuy Bujdwes




GARAGE

BRICK
SIDEWALK
HOUSE 3
=
a
= >
7
s
w
2
74
Q
(( N o )
NE=
1216/20 Corporation
GRAND Findlay, Ohio J
TOTAL ( Drawn By, |Checked By: )
DEMENSIONS O8Rorge | "PProved B
L 140'X46' J \Scale: NTS Drawing No: J







1225 Grand

Action Date: 10-28-96

Loadout: 10-30-96

Restoration Begins: 10-30-96
Restoration Completed: 10-31-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 104.12 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1225 Grand

SPECIAL BACKFILL TOPSOIL | SODOR  CA® CA7  SAND CONCRETE OTHER
WASTE _ (LOADS) (TONS)  SEED __ (TONS) _ (TONS) (TONS)

104.12 6 50.9 240 0 0 0 0 0
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1226 Grand

Action Date: 10-03-96

Loadout: 10-04-96

Restoration Begins: 10-04-96
Restoration Completed: 10-05-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 45.45 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1226 Grand

SPECIAL BACKFILL TOPSOIL SOD OR CA-6 CA-7 ' SAND CONCRETE OTHER
WASTE  (LOADS) (TONS) SEED (TONS)  (TONS) (TONS)

45.45 3 23.83 240 0l 0 0 0 0
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1229 Grand

Action Date: 11-04-96

Loadout: 11-11-96

Restoration Begins: 11-12-96
Restoration Completed: 11-13-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 142.39 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1229 Grand

SPECIAL BACKFILL TOPSOIL  SOD OR CA-6 CA-7  SAND CONCRETE OTHER

WASTE (LOADS) (TONS) SEED (TONS) ' (TONS) (TONS)
| 142.39, 8/ 4767 420 0  40.18 0 0o 0
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1232 Grand

Action Date: 09-20-06

Loadout: 09-20-96

Restoration Begins: 09-21-96
Restoration Completed: 09-25-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 145.51 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - Sod



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1232 Grand

" SPECIAL 'BACKFILL TOPSOIL - SODOR " CA$ CA-7 SAND CONCRETE OTHER -
WASTE  (LOADS) (TONS) SEED (TONS) ' (TONS) (TONS) |

| 14551 8 44.14 300 1451 3049 0 0 0
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1238 Grand

Action Date: 09-25-06

Loadout: 10-01-96

Restoration Begins: 10-01-96
Restoration Completed: 10-03-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 167.15 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi *TCM806
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - Sod



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1238 Grand

EPECIAL /BACKFILL] TOPSOIL SODOR | CA6 CA-7 ~ SAND CONCRETE OTHER
' WASTE ' (LOADS) | (TONS) . SEED ' (TONS) _ (TONS) _(TONS)
167.15 7 49.6 | 360 28.54| 30.01 0 0, 0
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1306 Grand

Action Date: 10-15-96

Loadout: 10-16-96

Restoration Begins: 10-17-96
Restoration Completed: 11-01-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 165.34 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod
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OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1306 Grand

SPECIAL .BACKFILL' TOPSOIL  SOD OR CA-6 CA-7 ' SAND CONCRETE OTHER
WASTE _ (LOADS) __(TONS) SEED ___ (TONS) _ (TONS) _ (TONS)
165.34 8 61.35 360 14.49 23 0 0 0
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1308 Grand

Action Date: 10-05-96

Loadout: 10-08-96

Restoration Begins: 10-09-96
Restoration Completed: 10-10-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 90.45 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1308 Grand

SPECIAL BACKFILL TOPSOIL | SODOR  CA6 | CA7  SAND (CONCRETE OTHER
WASTE . (LOADS) | (TONS) _ SEED - (TONS) _ (TONS) ' (TONS)

90.45 4 264. 240 0 0 0 0 0
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1310 Grand

Action Date: 10-08-96

Loadout: 10-09-96

Restoration Begins: 10-10-96
Restoration Completed: 10-11-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 52.31 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1310 Grand
SPECIAL 'BACKFILL TOPSOIL ‘ SOD OR CA-6 CA-7 SAND CONCRETE OTHER
WASTE _ (LOADS) (TONS) SEED (TONS) ' (TONS) (TONS) '
52.31. 1 26.9 180 14.77 0 0 0 0

L —_ S




(yowy)

‘ABOX3

yidag

9bp 162 £88 L0S 108 929 pueio 0LEL
‘ON ‘ON ‘ON ‘ON ‘ON ‘ON ‘ON ‘ON ‘ON S$SaIppY
Wdd Wdd Wdd Wdd Wdd Wdd Wdd Wdd Wdd JaquinNf9aas
o) o) o) g g g v v v
yoeg pue juoi4 2zl - 9 »oeg pue juol4 .9 - € %oeg pue juoi4 £ -0
61881# 109loid

sisAjeuy Bujdwesg




40

21

GARAGE

WALK WAY

HOUSE

21

SIDEWALK

SIDEWALK

BOULEVARD

(

1310 GRAND

TOTAL
DEMINSIONS

e

N

)

OHMN\.Z=
Corporation
\ Findlay, Ohio y

( Drawn By}'\s Checked By: W

te; :
Da1 g‘ 5 Approved By

\Scale: NTS Drawing No: )







1312 Grand

Action Date: 10-22-96

Loadout: 10-26-96

Restoration Begins: 10-28-96
Restoration Completed: 11-01-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 72.46 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *JCB 210
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1312 Grand
SPECIAL BACKFILL TOPSOIL SODOR CA-6 ‘ CA-7 ' SAND ICONCRETE OTHER
WASTE (LOADS) (TONS) @ SEED (TONS) | (TONS) (TONS) 3

72.45 4 2675 180 0| 0 0 0. 0
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1329/31 Madison

Action Date: 10-11-96

Loadout: 10-14-96

Restoration Begins: 10-14-96
Restoration Completed: 10-16-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 56.03 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



OHM CORPORATION

PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

1329/31 Madison

| SPECIAL 1BACKFILL| TOPSOIL  SODOR  CA% CA-7 | SAND CONCRETE OTHER
WASTE _ (LOADS) ' (TONS)  SEED __ (TONS) (TONS) (TONS)
~56.03 0 22.24 120 58.78 0 0 0 0.
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1333 Madison

Action Date: 10-12-06

Loadout: 10-14-96

Restoration Begins: 10-14-96
Restoration Completed: 10-15-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 89.37 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi *TCM806
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1333 Madison

SPECIAL 'BACKFILL TOPSOIL = SODOR CA6 CA-7 SAND CONCRETE OTHER
WASTE  (LOADS) (TONS) SEED (TONS)  (TONS) (TONS)

89.37 0 _ O0STONE 12162 o 0o 0 0
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1627 Maple

Action Date: 08-13-96

Loadout: 08-13-96

Restoration Begins: 08-17-96
Restoration Completed: 08-19-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 107.26 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1627 Maple

' SPECIAL |BACKFILL TOPSOIL SOD OR CA-6 CA-7 ~ SAND 'CONCRETE OTHER
WASTE  (LOADS) ' (TONS) SEED (TONS) (TONS) . (TONS)

107.26 9 13 540 42.05 0 0 0 0
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1632 Maple

Action Date: 08-16-96

Loadout: 08-21-96

Restoration Begins: 08-22-96
Restoration Completed: 08-28-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 142.35 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Hardy Turf
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1632 Maple
| SPECIAL |BACKFILL' TOPSOIL SODOR  CA® CA-7  SAND CONCRETE OTHER
|_WASTE__ (LOADS) (TONS) | SEED __(TONS) - (TONS) _(TONS)

142.35 5  43.05 240 6673 1425 o 0 0
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709 Niedringhaus

Action Date: 08-05-06

Loadout: 08-10-96

Restoration Begins: 08-13-96
Restoration Completed: 08-13-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 91.11 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:

*TL-26 Takeuchi *Roller
*17-KW Generator *Hand Tamper
*Bobcat X331

*Subcontractors:

*WMI - landfill
*Hardy Turf - sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 709 Niedringhaus
SPECIAL BACKFILL TOPSOIL | SOD OR CA-6 CA7  SAND CONCRETE OTHER
WASTE _ (LOADS) (TONS)  SEED (TONS)  (TONS) _ (TONS)

91.11 5 13.8 240 0 0 0 0 0
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828 Niedringhaus

Action Date: 08-12-06

Loadout: 08-13-96

Restoration Begins: 08-14-96
Restoration Completed: 08-14-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 46.68 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Hardy Turf - sod
*Prochnow - sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 828 Niedringhaus

SPECIAL |BACKFILL: TOPSOIL SOD OR CA-6 CA-7  SAND CONCRETE OTHER
WASTE  (LOADS) | (TONS) SEED (TONS)  (TONS) (TONS)

| 46.68' 88.41 41.3 420 30.39 13.85 0 0. 0
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830 Niedringhaus

Action Date: 08-14-06

Loadout: 08-16-96

Restoration Begins: 08-22-96
Restoration Completed: 08-23-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 128.37 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 830 Niedrinhaus

 SPECIAL |BACKFILL, TOPSOIL SODOR  CA6  CA7  SAND CONCRETE OTHER
_WASTE _ (LOADS) ' (TONS)  SEED __ (TONS) (TONS) (TONS) |

128.37 0 4475 420 0l 14.03 0 0 0




4

(youi)

"ARDX3

yideq

oovi 8Ll 659 ¥29 £69 #98 sneybulipsiN 0€8
‘ON ‘ON ‘ON ‘ON ‘ON ‘ON ‘ON ‘ON ‘ON SS3IppY
Wdd Wdd Wdd Wdd Wdd Wdd Wdd Wdd Wdd JaquinNpeans
o) o) 2 g g g v v v
yoeq pue juol4 .zl - 9 ¥oeg pue juoiq 9 - £ yoeg pue juoiq £ -0
61881# 108foid

sisAjeuy Bujdweg




SHED
6'x12

63'

150°

11

HOUSE

Izg

I
- a8 —-
( =
s VM o ﬁ
830 NEIDRINGHAUS L Corporation B!
( Drawn By:

Checked By: )
MTB
: ed By:
g |
Scale:
\

S NTS

Drawing No: J







833/5/7/9 Niedringhaus

Action Date: 08-20-96

Loadout: 08-28-96

Restoration Begins: 08-28-96
Restoration Completed: 08-29-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 588.45 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *JCB
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 833-37 Niedringhaus

SPECIAL BACKFILL TOPSOIL = SOD OR CA6 ' CA-7 SAND |CONCRETE OTHER
WASTE  (LOADS) (TONS) ' SEED (TONS) ~ (TONS) (TONS) -

588.45 41 2403 1320 26.89 ] 38.86 0 0 0
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901/03 Niedringhaus

Action Date: 09-03-96

Loadout: 09-05-96

Restoration Begins: 09-07-96
Restoration Completed: 09-10-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 136.15 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Keeven Brothers
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

901/03 Niedringhaus

SPECIAL BACKFILL' TOPSOIL‘ SOD OR CA-6 CA-7 SAND CONCRETE OTHER
WASTE (LOADS) (TONS) SEED  (TONS) | (TONS) (TONS)
_136.15 0 2372 1200 0 43.88 0 0 0
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1634 Olive

Action Date: 08-22-96

Loadout: 08-26-96

Restoration Begins: 08-27-96
Restoration Completed: 08-28-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 88.54 cubic yards , which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1634 Olive

T

§SPECIALjBACKFILLi TOPSOIL SOD OR CA6 ' CA7 . SAND ICONCRETE OTHER
. WASTE (LOADS) | (TONS) SEED (TONS) (TONS) ' (TONS)

88.54 8 0 240 0 39.02 0 0 0
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1635 Olive

Action Date: 08-15-06

Loadout: 08-20-96

Restoration Begins: 08-20-96
Restoration Completed: 08-21-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 159.94 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:

*TL-26 Takeuchi *Roller

*17-KW Generator *Hand Tamper

*Bobcat X331 *JD Tractor
*Subcontractors:

*WMI - landfill
*Keeven Brothers - Sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1635 Olive
- SPECIAL |BACKFILL: TOPSOIL  SOD OR CA-6 CA-7 SAND CONCRETE OTHER
| WASTE *(LOADS)E (TONS) SEED (TONS)  (TONS) (TONS)

159.94 9 52 360 0. 0 0 0 0

1 —— _—
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1712 Olive

Action Date: 09-09-96

Loadout: 09-10-96

Restoration Begins: 09-11-96
Restoration Completed: 09-12-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 65.03 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Hardy Turf
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1712 Olive

SPECIAL BACKEFILL TOPSOIL! SOD OR CA6 ' CA7 SAND 1Ci(')NCRETE‘ OTHER
WASTE  (LOADS) (TONS)  SEED (TONS)  (TONS) (TONS)

65.03 0 73.2 320 0 106.12/ 0 0 0
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1716 Olive

Action Date: 09-11-96

Loadout: 09-18-96

Restoration Begins: 09-18-96
Restoration Completed: 09-21-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 216.06 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1716 Olive

| SPECIAL !BACKFILL[ TOPSOIL SODOR ! CA-6 CA-7 @ SAND CONCRETE OTHER
WASTE (LOADS) (TONS) SEED (TONS) (TONS) (TONS) |
300 0 1459 0 0 0

| 216.06 7 41.45]
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1732 Olive

Action Date: 09-17-96

Loadout: 09-23-96

Restoration Begins: 09-23-96
Restoration Completed: 09-25-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 48.15 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.




OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1732 Olive

| SPECIAL BACKFILL TOPSOIL ‘ SOD OR CA-6 ’{ CA-7  SAND /CONCRETE OTHER
WASTE (LOADS) (TONS) ' SEED (TONS)  (TONS) | (TONS) ’

. 48.15] 1 243 270’ 0 42.7 0 0 0
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1735 Olive

Action Date: 09-03-06

Loadout: 09-05-96

Restoration Begins: 09-06-96
Restoration Completed: 09-06-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 79.07 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Hardy Turf - sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1735 Olive
SPECIAL ‘BACKFILL TOPSOIL - SODOR  CA®6 CA7  SAND [CONCRETE OTHER
WASTE  (LOADS) (TONS)  SEED _ (TONS)  (TONS) (TONS)

79.07 4 415 300 12.98 0 0 0 0




(yow)

‘ARIX3

yidaQg

80¢€ gl 1GL 0l 818 €19
Gze 682 665 SOP LEL 089 SMIO GEL )
‘ON "ON ‘ON ‘ON ‘ON ‘ON ‘ON "ON ‘ON S$2.1ppY
Wdd Wdd Wdd Wdd Wdd Wdd Wdd Wdd Wdd JaquinNpeang
o) o) 2 g ] g v v v
3oeqg pue juold4 2| - 9 ¥oeq pue juoi4 9 - € yoeg pue juosd4 £ - 0
61881# 123f01d

sisAjeuy Bunydwes




30
8
HOUSE 1e
42
g
w
>
[0 4
[a]
22
Y
SIDEWALK
7 ~——
OHMN\EZ
1735 OLIVE Corporation
Fincieyy, Ohio
TOTAL \ J
DEMINSIONS (Orawn By, . [ Checked By: )
Date: Approved By:
116'X30' Ll S NG
S )







1737 Olive

Action Date: 10-10-96

Loadout: 10-11-96

Restoration Begins: 10-11-96
Restoration Completed: 10-12-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work commencing.

*The excavation of special waste yielded a total of 45.77 cubic yards, which was shipped
to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*X331

*Subcontractors:
*WMI
-landfill



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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GRANITE CITY, IL

QUANTITY SUMMARY FOR 1737 Olive

| SPECIAL 'BACKFILL TOPSOIL | SOD OR CA-6 CA-7 SAND CONCRETE OTHER
WASTE  (LOADS) (TONS) J SEED (TONS)  (TONS) (TONS)

45.77 0 0!STONE 0 5748 0 0. 0
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1626 Spruce

Action Date: 10-28-96

Loadout: 10-29-96

Restoration Begins: 10-29-96
Restoration Completed: 11-02-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 64.27 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1626 Spruce

SPECIAL '}BACKFILL} TOPSOIL SODOR CA-6 CA-7 | SAND CONCRETE OTHEF
| WASTE E_LLOADS)‘ (TONS) SEED = (TONS) (TONS) (TONS)

| 6427 0 5215, 360 0, 51.36 0 0 0
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1634 Spruce

Action Date: 10-30-96

Loadout: 11-11-96

Restoration Begins: 11-11-96
Restoration Completed: 11-13-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USACE.

*An excavation depth of 6 inches was established by USACE prior to work
commencing.

*The excavation of special waste yielded a total of 122.34 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1634 Spruce

SPECIAL ‘BACKFILL. TOPSOIL ' SOD OR CA6 ' CA7 ; SAND ICONCRETE OTHER
- WASTE  (LOADS) | (TONS) SEED . (TONS) (TONS)  (TONS)

12234 6 114.39] 240 0, 11.69 0 0 0
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1716 Spruce

Action Date: 08-08-96

Loadout: 08-12-96

Restoration Begins: 08-12-96
Restoration Completed: 08-13-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 66.64 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Hardy Turf
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1716 Spruce

' SPECIAL BACKFILL TOPSOIL SOD OR CA6 | CA-7 SAND CONCRETE OTHER
 WASTE | (LOADS)' (TONS) SEED ° (TONS) (TONS) (TONS)

66.94 0, 537 300, 0 285 0 0 0
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1632 State

Action Date: 09-21-96

Loadout: 09-30-96

Restoration Begins: 10-01-96
Restoration Completed: 10-07-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 115.71 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM806
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION

PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1632 State

SPECIAL BACKFILL TOPSOIL SOD OR CA6 CA-7 SAND CONCRETE OTHER
WASTE (LOADS). (TONS) SEED  (TONS) (TONS) (TONS)

11571 2 0STONE 200.8 0 0 0 0




cl

(youy)

‘AROX3

yideq

v06 Sve Lyl 686 0601 0LLL 9)EjS CE9)
‘ON ‘ON ‘ON ‘ON ‘ON ‘ON ‘ON ‘ON ‘ON SSaIppY
Wdd Wdd Wdd Wdd Wdd Wdd WNdd Ndd Wdd laquinnNjesns
2 2 2 g <] g v v v
joeq pue juoly 2l -9 3oeqg pue juol4 9 - ¢ 3oeg pue juol4 .£-0
61881#199f0oid

sisAjeuy Bujdweg




BUILDING T

s
121
Y
X
g X
s
g
HOUSE
52'
35'
SIDEWALK
( — ﬂ
j OHM
1632 STATE Corporation
\ Findiay, Ohwo J
TOTAL
DEMINSIONS fDrﬂW" BYjG Checked By: )
121'X63' il o
kL y kScale: NTs | Drawing No: )/







1634 State

Action Date: 09-25-96

Loadout: 10-02-96

Restoration Begins: 10-04-96
Restoration Completed: 10-09-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 229.56 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM806
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1634 State

| SPECIAL |BACKFILL' TOPSOIL SODOR | CA-6 CA-7  SAND 'CONCRETE OTHER |
' WASTE  (LOADS) (TONS)  SEED (TONS) . (TONS) (TONS) ‘

229.56 16 137.7 600 739 0 0 0 0,
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1638/40 State

Action Date: 09-30-96

Loadout: 10-04-96

Restoration Begins: 10-04-96
Restoration Completed: 10-09-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 240.14 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331
*TCM 806

*Subcontractors:
*WMI
-landfill



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1638/40 State
| SPECIAL |BACKFILL TOPSOIL SODOR  CA-6 CA7  SAND CONCRETE OTHER
. WASTE  (LOADS) (TONS) ' SEED  (TONS) (TONS) (TONS)

240.14 . 3 92.56 | 420 57.55. 14 0 0 0
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1709/11 State

Action Date: 10-17-96

Loadout: 10-25-96

Restoration Begins: 10-25-96
Restoration Completed: 11-2-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 158.19 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1709/11 State

SPECIAL 'BACKFILL TOPSOIL SOD OR CA6 | CA7 . SAND ICONCRETE OTHER
WASTE (LOADS) | (TONS) SEED (TONS) (TONS) (TONS) ;

. 15819 6 9169 360  57.04.  13.47 0o 0 0
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1713/15 State

Action Date: 10-17-06

Loadout: 10-26-96

Restoration Begins: 10-26-96
Restoration Completed: 11-04-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 184.09 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - sod



e

EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1713/15 State

' SPECIAL BACKFILL TOPSOIL ~ SOD OR CA6 CA-7 SAND CONCRETE OTHER
WASTE | (LOADS) (TONS) | SEED (TONS) | (TONS) (TONS) .

184.09 4 = 7282 420  53.94 39.26, 0 0 0
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1717 State

Action Date: 10-28-06

Loadout: 11-01-96

Restoration Begins: 11-01-96
Restoration Completed: 11-06-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 426.90 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi *TCMB806
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1717 State

" SPECIAL 'BACKFILL TOPSOIL  SOD OR CA6 | CA-7 - SAND 'CONCRETE OTHER
WASTE  (LOADS) (TONS) SEED _(TONS) (TONS)  (TONS) 1

426.9 16 234.22, 780  67.78 27.1 0 0 0
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1733 Walnut

Action Date: 09-05-06

Loadout: 09-07-96

Restoration Begins: 09-07-96
Restoration Completed: 09-09-96

*Stack emission sites were not sampled for verification due toe the fact that a pre;
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 118.75 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.
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PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR

1733 Walnut

SPECIAL BACKFILL TOPSOIL] SODOR

WASTE (LOADS) (TONS)  SEED

CA-6

CA-7

SAND CONCRETE OTHER

(TONS) | (TONS) . (TONS) -

118.76 0] 66.3 300

0

40.9

0 0 0
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1745 Walnut

Action Date: 10-12-96

Loadout: 10-17-96

Restoration Begins: 10-24-96
Restoration Completed: 10-26-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 102.43 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1745 Walnut

SPECIAL |IBACKFILL TOPSOIL | SOD OR CA6 . CA7 SAND |CONCRETE OTHER
WASTE  (LOADS) (TONS) SEED (TONS)  (TONS) - (TONS)

| 10243 3 88.87. 540 0 4315 0 0 0
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1747 Walnut

Action Date: 10-12-06

Loadout: 10-16-96

Restoration Begins: 10-17-96
Restoration Completed: 10-26-96

*Stack emission sites were not sampled for verification due toe the fact that a pre;
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 12 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 163.30 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1747 Walnut

SPECIAL 'BACKFILL TOPSOIL SODOR - CA- CA-7 SAND 'CONCRETE OTHER
WASTE  (LOADS) = (TONS) SEED (TONS) (TONS) (TONS)

163.3 7 65.42 | 330 0. 62.41 0 0 0
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2510 W.20th

Action Date: 10-04-06

Loadout: 10-08-96

Restoration Begins: 10-08-96
Restoration Completed: 10-09-96

*Stack emission sites were not sampled for verification due toe the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 91.10 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2510 W.20th

SPECIAL |BACKFILL TOPSOIL = SODOR  CA6 ' CA-7 , SAND ICONCRETE OTHER
WASTE _ (LOADS) (TONS)  SEED __ (TONS) (TONS) (TONS)

85.12 3 144 480 0 0 0 0 0




(yaw)

‘AROX3

yideQg

66€ 801 108 vZv £¥6 986 WoZ M 0162
*ON ‘ON ‘ON ‘ON "ON ‘ON ‘ON ‘ON ‘ON SSaIppVy
Wdd Wdd Wdd Wdd Wdd Wdd Wdd Wdd Wdd JaQWINNAd3NS
o) o) o) 2] g g v v v
¥oeg pue juoi4 2} - 9 yoeg pue juoi4 9 - € yoeg pue juoid £ -0
641881# 109loud

sisfAjeuy Bujdwes




32

DRIVEWAY

112

62'

GARAGE

HOUSE

25

25

SIDEWALK

SIDEWALK

G

2510 WEST 20TH Corporation
L f ndiay, Ohio )
TOTAL
DEMINSIONS (‘Drawn By; . [ Checked By: "}
Date: Approved By:
112'X60 B I
Y. * NTS ng No:

~

—=

OHM =







2612 West 20th

Action Date: 09-26-96

Loadout: 10-03-96

Restoration Begins: 10-03-96
Restoration Completed: 10-04-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

*An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 91.1 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 2612 W.20th

SPECIAL '‘BACKFILL: TOPSOIL SODOR | CA-6 CA-7 SAND CONCRETE OTHER

. WASTE (LOADSH (TONS) . SEED (TONS)  (TONS) (TONS)

91.1 6 7531 600 0 136 0 0 0
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1302 18th

Action Date: 10-24-06

Loadout: 10-26-96

Restoration Begins: 10-31-96
Restoration Completed: 11-01-96

*Stack emission sites were not sampled for verification due toe the fact that a pre—-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 3 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 103.61 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 Takeuchi
*17-KW Generator
*Bobcat X331

*Subcontractors:
*WMI - landfill
*Prochnow - sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1302 18th

' SPECIAL 'BACKFILL| TOPSOIL SODOR . CA6 CA-7 ' SAND <CONCRETE OTHER
WASTE . (LOADS) (TONS) @ SEED (TONS)  (TONS) (TONS) ‘

103.61' 0  26.09 180 0 14.39 0 0 0

.
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1308 18th Street

Action Date: 10-24-96

Loadout: 10-24-96

Restoration Begins: 10-26-96
Restoration Completed: 11-01-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 40.90 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1308 18th
"SPECIAL BACKFILL' TOPSOIL | SODOR | CA®6 CA-7 SAND CONCRETE OTHER |

WASTE | (LOADS) (TONS) | SEED (TONS) - (TONS) (TONS)
40.9 2. 27.95 210 0 0! 0 0 0
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EASEMENT INFORMATION

This easement was completed after the Temporary Restraining Order (TRO)
was lifted.



1310/12 18th

Action Date: 10-17-96

Loadout: 10-26-96

Restoration Begins: 10-26-96
Restoration Completed: 11-02-96

*Stack emission sites were not sampled for verification due to the fact that a pre-
determined depth for excavation was given to OHM by USEPA.

* An excavation depth of 3 & 6 inches was established by USEPA prior to work
commencing.

*The excavation of special waste yielded a total of 44.84 cubic yards, which was
shipped to WMI-Milam for disposal.

*Equipment utilized during excavation:
*TL-26 *TCM806
*17-KW
*X331

*Subcontractors:
*WMI
-landfill
*Prochnow
-sod



OHM CORPORATION
PROJECT 18819
GRANITE CITY, IL

QUANTITY SUMMARY FOR 1310/12 18th

SPECIAL [BACKFILL TOPSOIL } SOD OR CA6 . CA-7 SAND CONCRETE OTHER
WASTE | (LOADS) (TONS) ' SEED _ (TONS) ' (TONS) (TONS)

44.84 1 61.88 480 0 14.23 0 0 0
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APPENDIX C

SUMMARY OF AIR
MONITORING






¢

Appendix C
Air Monitoring Results Summary

Air monitoring was conducted for project 18819 in accordance with the requirements of
the Location Specific Safety and Health Plan. A total of 555 air samples were collected
and analyzed. Of the samples analyzed, 88.1% were below detection limits. Personnel
were never exposed above the permissible exposure limit for airborne lead.

A total of 219 personnel samples were collected and analyzed. Of the samples analyzed,
90.9% were below detection limits. Seventeen of these samples (or 7.8%) were between
1.0 peg/m’ and 5.0 wg/m®. The three samples above 5.0 ug/m® were 5.4 ug/m®, 5.6 ug/m’
and 6.5 ug/m’® of airborne lead.

A total of 336 perimeter samples were collected and analyzed. 86.3% of these samples
were below detection limits. Forty-six of these samples (13.7%) were below 1.0 ug/m’® of
airborne lead. No perimeter samples had levels above 1.0 xwg/m’ .



